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Military Programs
Summary of All Programs

3rd Quarter FYO0O 3rd Quarter FY99

Program Goal/Actual |[Status| Goal/Actual | Status
MILCON

Army MILCON 50/43 86% 76/64 84%

Air Force MILCON 73/54 B  60/58 97%

DoD/SFO MILCON 25/23 92% 36/24 G
TOTAL MILCON 148/120 81% 172/146 85%

Army Congr Adds 6/3 7/9 129%

Air Force Congr Adds 13/10 3/6 200%

RTA for PYO1 18/9 51/18 S5V
Installation Support | $1830/$2060 | 113% | $1065/$1780| 167%
Environmental

Army / DoD $317M/$335M [ 106% | $259M/$240M | 93%

SFO*** $306M/$310M [ 101% | $468M/$508M | 109%
TOTAL Environmental| $623M/$645M | 104% | $727M/$748M | 103%

SFO*** - 3rd Q FY0O0 isonly SFO Program (Excludes FUDYS)
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Military Programs

MILCON - Summary of All Programs - $2,519M current Rating ()
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$Millions

Environmental Summary by MSC - $830M
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CIVIL WORKS

. . Current Rating .
Q. osv FY 00 Total Direct Expenditures cov Rating .
g295<98% TOTAL EXPENDITURES as of 30 Jun 00 HQ Projection
< 95% $ 2,943 Million or 103 % of Scheduled
° 2 Goal
_ 100%
E1Q m2Q [3Q mm4Q mmUnsched = Actual<m HQ Project
-4 22 168 12 16 56 60 77 53 460 Unsch $M

800 1061 497 544 35 615 396 454 162 4564 Sched $M

40

120
.o TOTAL
8 100 AVAILABLE
S $ 5.03 Billion
go
O
= 80 INCLUDES:
8 $107 M BPA
~ 60 EXCLUDES:
c $219 M Coastal Wetlands
8 $147 M FCCE Unallotted
)
e
N

20

4 Actual Expenditures (%) thru 30 Jun 00
Cw 01



CIVIL WORKS
FY 00 General Investigations Expenditures

General Investigations Expenditures as of 30 Jun 00 Current Rating O
$101 Million or 96% of Scheduled EOY Rating ()

[D1Q B20Q []3Q M4Q MUnsched < Actual 4ma HQ Projection ['QProjection <=

5.9 2.7 6.4 1.8 4.0 2.4 5.5 2.4 8.4 40 Unsch $M Goal

193 244 202 123 28 131 315 12.9 26.7 163 Sched $M 100%

S P R

Total Available
$ 203 Million

% (Percent Scheduled)

CW02 < Actual Expenditures (%) thru 30 Jun 00



CW 03

120

100

S (o)) o]
o o o

% (Percent Scheduled)

N
o

CIVIL WORKS

FY 00 Construction, General Expenditures

Construction, General Expenditures as of 30 Jun 00
$1.049 billion or 104 % of Scheduled

| m10 ®m20 0130 m4Q mmUnsched<  Actual <§= Projection |

26 21 149 1 7 70 4 69 0 387
354 246 181 168 13 244 217 169 23 1,615

< Actual Expenditures (%) thru 30 Jun 00

HQ Projection «g=m
Unsch $M Goal
Sched $M 100%

Total Available
$ 1.947 Billion
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CIVIL WORKS
Feasibility Studies

Feasibilities Completed as of June 2000
12 or 60 % of Scheduled
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CIVIL WORKS
FY 00 PCAs Scheduled for Execution e

PCAs Executed Through 30 JUNE 2000 EOY Rating O
76 or 96 % of Scheduled PCA Executions through 3rd QTR 00

HQ Projection «gjmm
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% (Percent Scheduled)

REO1

FY 00 Recruiting Facilities Program
High Priority Actions

ACTIONS COMPLETED as of 30 June 00
295 of 494 or 59.7% of the Scheduled Actions

@1Q M2Q [3Q M4Q < Actual @ HQ Projection

34 88 68 6 111 99 88 494 Sch Actions
110

LRD NAD NWD POD SAD SPD SWD CE  4thQtr

< Actual Completions (%) thru 30 June 00




FY 00 Recruiting Facilities Leasing
Actions - Plus Add-ons

ACTIONS COMPLETED as of 30 June 00
2762 of 4003 or 69 % of Total Scheduled Actions

Goal
01Q M2Q [O3Q MW4Q <« Actual €m HQProjection 100%

110 597 920 648 31 743 480 584 4003 Sch Actions

% (Percent Scheduled)

LRD NAD NWD POD SAD SPD SWD CE 4thQtr

< Actual Completions (%) thru 30 June 00
REO1
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Revolving Fund
Results From Operations - 3Q00
Goal Is Always Zero

Current Rating

EQY Rating O
Tolerance
1QTR=4% 2QTR=3% 3Q00 Balance= $27M

30TR=2% 4QTR=1%

Nominal Balance
Tolerance for
CE = +/-$15.5M

SWD UFC LABS

Bl 3Q00 EOP Balance -a 3000 Tolerance 2% of Expenses

RMO1




M SCs Self-Assessments =

EOQOY Rating
US Army Corps As of 30 June 2000
af Englnaers.

MVD NAD POD SAD SPD SWD HNC

Treasury
Reconciliation (Mil) I

Asset Cost Table
Reconciliation

Labor Cost
Transfers

Outgrants

Project Cost
Transfers

Reconcile Personal
Property

] compliant [l Non-Compliant | | Validating

Rating
Changed

RMSUM1



M SCs Self-Assessments

US Army Gorps As of 30 June 2000 (Pg 2)

of Englheers.

POD SAD SPD SWD HNC

Capitalization of CW
Property

CIP-Proper ID of
Costs

CEFMS Access
Permissions

Accumulated
Depreciation
Sponsor Escrow
Accounts

PRIP Valid

Balances I

T

Rating
Changed

] Compliant [l Non-Compliant [ | Validating

KIVISDUIVIL



M SCs Self-Assessments

US Army Gorps As of 30 June 2000 (Pg 3)

of Englheers.

POD SAD SPD SWD HNC

Inventory of Material

and Repair Parts

Charge Card
Procedures
Treas Recon (CW) .. .
Delinquent Accts

Receivable

Reconcile Real

Property

Rating
Changed

] Compliant [l Non-Compliant [ | Validating

B N/A

KIVISDUIVIL



Unliguidated Obligations in Canceling
Military Appropriations curent raing @)

3Q00 covratns ()

DA Goal - Zero Balance by 30 Jun 00

B Corp-wide CFY Total $8.2M
14000 = CFY Activity Bal

=10ct 99 Bal $47M

12000 -

10000 -

8000 -

($K)

6000 -

4000

2000 -

MVD TAC

RMO02



MSCs S&A Account
Check Book Balances - 3Q00  currenratng

EQY Rating

$5,500 -

$3,500 H

($000)

$1,500 -

158

-$500 :

LRD NAD NwD POD SAD SPD SWD TAC

B 3Q00 Schedule m3Q00 Actual A Starting Balance

RM17
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] Current Rating .
Information Assurance

40 - Vulnerability Alert (IAVA)

35
30 |

25 -
220 -
=15 |

10 -

5_

O_

HNC LRD MVD NAD NWD POD RDC SAD SPD SWD TAC

Green 100 % complete
Yellow 90 - 100% complete
Red < 90% complete

E Complete B Incomplete

Incomplete includes both unacknowledged and working
alerts past the suspense

Cl01
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Safety and Occupational

Division Overview

lealth Office

LRD MVD NAD NWD POD SAD SPD SWD HNC TAC ERDC HQ CE

Civilian Lost Time

Contractor Lost

Workdays
. Satisfactory . Marginal Unsatisfactory
3.5 — . :
Civilian Lost Time Claim Frequency Rate
3 - Historical Trend
2.5 1 2.67
21 2.08
1.5 - 1.76
1A - USACE
05 - ARMY 0.82
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